jlens 计划总表（master queue）

截至 2026-11-06 约 21:00 EST（b 版）。每个重做项目的规则都在看结果前写定并锁定（sha256）；复现已发表数字是硬检查。来源：~/jlens_work/PROGRESS.md、381_stage13/config/prereg_addendum*.json、391_groups/config/。

组	项目	批次	状态	补充 / 规则	结果 / 备注
Stage 1–12	Stage 1–12 (cohort, protocol, lenses, Stages 4–11, Stage 12 P1/P2/N1/N2/F1/F2)	before defence	done	frozen protocols; Stage 10 analysis_plan	report Parts 1–4; handbook C–E
Stage 1–12	Stage 7.1B terminal readout	before defence	not done	—	stopped at 1,166 / 15,519; superseded by Stage 10; job 11637611 cancelled 2026-11-05 (user)
Stage 1–12	Stage 9 Fit A	before defence	done	Stage 9 protocol	used as fitA lens in Stage 10
Stage 13 (prereg.json)	M1, M2, M2b, M2c, M3	before defence	done	prereg.json; addenda 1, 2	report Part 4; handbook F
Stage 13 (prereg.json)	M4 = Stage 12 F1 / F2	before defence	done	prereg.json	report Part 4 (Stage 12)
Stage 13 (prereg.json)	X1, X3, X4, X5, X6, X7	before defence	done	prereg.json; addenda 2–5	report Part 4
Stage 13 (prereg.json)	X5 cross-task top-1 retrieval curve	post-defence CPU	done	prereg.json X5	381_stage13/reports/x5_retrieval.md; report Part 5
Stage 13 (prereg.json)	M5 (CPU part: name-position true/false discrimination, probe true vs false run)	post-defence CPU	done	none (post hoc)	381_stage13/reports/m5_report.md; report Part 5

组	项目	批次	状态	补充 / 规则	结果 / 备注
Stage 13 (prereg.json)	X2 subspace patching	post-defence GPU	done	addendum 6	381_stage13/reports/x2_report.md; report Part 4 X2 (H3 passes by rule, downgraded)
Post-defence	Group comparisons A/B/C/D (P1, P2-first, P2-other, P3)	post-defence CPU	done	addenda 7, 8	391_groups/primary.csv; report Part 5
Post-defence	Re-runs R2 × strong (204) and R0 × uncertain (600): E1, E2, P1/P2	post-defence GPU	done	addendum 8	391_groups/reports/rerun_report.md, e1_num_den.md
Post-defence	P1/P2 numerator / denominator by group	post-defence CPU	done	addendum 8 (analysis)	391_groups/summary_rerun/p1_p2_num_den_B_minus_A.csv
Post-defence	CPU leftovers M3 scores, N2 by layer, paper vs team CIs (V42)	post-defence CPU	done	none (post hoc)	381_stage13/reports/m3_scores.md, v42_paper_vs_team.md; 371_stage12/reports/n2_layers.md
Post-defence	All-token title-position probe by role (+ permutation controls)	post-defence GPU + CPU	done	addendum 9	381_stage13/reports/e4b_alltok.md, alltok_deviations.md; report Part 4
Batch 1	1 X1–X4 for all authors (incl. new S_auth)	batch 1	done	addendum 10 item 1	381_stage13/reports/b1_xall_report.md (hard check PASS; conclusions unchanged); report Part 4 M3/X1/X4 box + Part 5 #pd-b1-xall
Batch 1	2 X7 with five false titles	batch 1	done	addendum 10 item 2	381_stage13/reports/b1_x7f_report.md; report X7 (all three groups pass)

组	项目	批次	状态	补充 / 规则	结果 / 备注
Batch 1	3 P1 / P2 with five false titles	batch 1	running	addendum 10 item 3	116 / 194 units done, 78 left in three parallel chains (g391_b1p12f 11691019 / 11691020 / 11691021); analysis → 391_groups/reports/b1_p12f_report.md; placeholder #pd-b1-p12f
Batch 1	4 E4b and all-token probe minus five false titles (per-donor exclusion)	batch 1	done	addendum 10 item 4; deviation D1	381_stage13/reports/b1_e4b5_report.md (hard check E4b L40 +0.0609 PASS); report #alltok-results + #pd-b1-e4b5
CPU items	C-1 Stages 4–7 with a title contrast	CPU	done	addendum 13	381_stage13/reports/c13_C1.md; report Stage 7.1
CPU items	C-2 Stage 8 CPU proxy	CPU	done	addendum 13	381_stage13/reports/c13_C2.md; report Stage 8
CPU items	C-3 E4b / all-token probe without the title-reuse exclusion	CPU	done (sensitivity only)	addendum 13	381_stage13/reports/c13_C3.md
CPU items	C-3b same for the five-false-title version	CPU	done (sensitivity only)	addendum 13	381_stage13/reports/c13_C3b.md (hard check PASS; includes leakage, not a conclusion)
CPU items	C-4 M1 with false_1..false_4	CPU	done	addendum 13	381_stage13/reports/c13_C4.md
CPU items	C-5 Stage 10 extras at every stored layer	CPU	done	addendum 13	381_stage13/reports/c13_C5.md
Batch 2	A name-position probe (direct H3 test)	batch 2	code ready, queued (auto)	addendum 11 A	after batch 1; code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	B groups C and D completed for E1 / E2	batch 2	code ready, queued (auto)	addendum 11 B	after batch 1; code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1

组	项目	批次	状态	补充 / 规则	结果 / 备注
Batch 2	2-1 Stage 9 Fit B and holdout	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1; deviation D12 (prereg_addendum12_deviations.json)
Batch 2	2-2 F1 author-lens split-half	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1; deviation D12 (prereg_addendum12_deviations.json)
Batch 2	2-3 X3 by token role	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	2-4 E1 batch rounding noise	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	2-7 Patchscope at the name positions (M5 GPU part)	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1; source = year-free X4 prompt (deviation, b2_groupA_handoff.md)
Batch 2	2-8 E1t with five false titles	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	2-9 X4 role split, remaining layers	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	2-10 M3 all-token score	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1
Batch 2	2-11 model-generated names (user item)	batch 2	**code ready, queued (auto)**	addendum 12	code + tiny + hard-check unit tests done; 13_stage13/b2_orch starts it after batch 1; deviation D12 (prereg_addendum12_deviations.json)
Batch 3	3-1 Stage 10 L41–L47 and L49 (6,841 papers, logit + public J-lens)	batch 3	**code in progress**	addendum 14	starts after batch 2; hard check = L24 / L48 reproduction
Batch 3	3-2 Stage 10 L0–L23	batch 3	**code in progress**	addendum 14	after 3-1

组	项目	批次	状态	补充 / 规则	结果 / 备注
Batch 3	3-3 Stage 7.1B fast path	batch 3	code in progress	addendum 14	
Batch 3	3-4 Stage 8 GPU re-run of the original W	batch 3	not done	addendum 13 C-2 rule	user decision 2026-11-06 (b); CPU proxy C-2 reported instead; 3-5 depends on it (not done) — addendum 14
Not done by choice	V20 (V100 path)	—	not done	—	not applicable
Cannot be redone	One model; teacher forcing; label pipeline (elm code, run.json); 4097+ bin has no B / D papers	—	limitation	—	report §8 and Part 5 "不能补做的局限"